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ASF 7 of 8*

100 100 0 100 100 100 100 100 100 100 Yes 100.0 *Ingest will be implemented at a later date.
ECHO 5 of 5 100 100 N/A N/A N/A N/A N/A 100 100 100.0 Yes 100.0
EMD* 9 of 9 100 100 100 100 100 100 100 100 100 100.0 N/A N/A
GES S4PA 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
GHRC 9 of 10* 100 100 0 100 100 100 100 100 100 100.0 Yes 100.0 *Ingest development and testing in progress.

LARC ANGe 9 of 10 100 100 100 100 100 100 100 10 100 100.0 Pending 0.0

Development and testing on going.  Latest EMS code is 
in ANGe's production envrionment.  However, minor 
code bugs were found.  Code patch to be installed in 
ANGe OPS on 2/4.  EMS UAT should then be getting 
operational data for testing.

LARC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
LP ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
MODAPS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NSIDC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NISDC V0 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
ORNL 9 of 9 100 100 N/A TBD 100 100 100 100 100 100.0 Yes 100.0
PODAAC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0

SEDAAC 6 of 10 100 100 100 100 100 90 90 50 100 97.5 Pending 0

Development and testing ongoing.  Ingest and archive 
files have been verified in UAT.  Distribution files are still 
going throug reconciliation.  ETA for SEDAC to go 
operational is April 2009.

CDDIS 6 of 10 100 100 0 0 100 100 100 50 100 75.0 Pending 0
LPDAACMRTWEB 8 of 8 100 100 N/A N/A 100 100 100 100 100 100.0 Yes 100.0 Implemented in EMS OPS on 3/6/2009

OCDS TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 0

Overall Status* 10 of 16 75.0

Original Overall Status:  85%.  New status 
reflects additional data providers (CDDIS, 
OCDPS, LPDAACMRTWEB)

Overall Status* 10 of 13 84.6
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Data File - User Acceptance Test

EMS Data File Implementation Status (% complete) - 3/11/2009


